

**MAGIC VALLEY ELECTRIC COOPERATIVE, INC.
TIMELINE FOR COMPLIANCE WITH PURPA EISA 2007
PROJECT NO. 2008-TX048-0001**

Activity	Due Date
<p>Co-op Staff reserves space internally in <i>Texas Co-op Power</i> local pages, if necessary, for Notice of PURPA EISA Proceeding; and</p> <p>Co-op Staff asks IT Staff to create a link to a page on co-op's web site that is accessible to members and the public labeled <i>2007 PURPA EISA Standards</i></p>	September 11, 2008
<p>Co-op Staff presents resolution, notice of proceeding, and timeline to board for approval at September board meeting</p>	September 23, 2008 Board Meeting
<p>Co-op Staff examines, and completes analysis of, PURPA EISA Standards with assistance of any consultants</p>	September to December 31, 2008
<p>Co-op Staff:</p> <ol style="list-style-type: none"> 1) Submits approved Notice of PURPA EISA Proceeding for publication in the November issue of <i>Texas Co-op Power</i>; 2) Posts Board's Resolution and approved Notice of PURPA EISA Proceeding prominently on co-op's web site; 3) Publishes approved Notice of PURPA EISA Proceeding one time in one or more newspapers of general circulation in the co-op's service territory; 4) Mails a copy of approved Notice of PURPA EISA Proceeding to the Secretary of Energy's representative listed in the resolution; 5) Provides copy of approved Notice of PURPA EISA Proceeding to wholesale power supplier 	<p style="text-align: center;">By October 1, 2008 (Local pages deadline approved by Karen Nejteck at Texas Co-op Power)</p> <p style="text-align: center;">By November 1, 2008</p> <p style="text-align: center;">By November 1, 2008</p> <p style="text-align: center;">By November 1, 2008</p> <p style="text-align: center;">By October 1, 2008</p>

<p>Comments and notice of intent to participate in proceeding due from interested participants;</p> <p>Any requests for consumer representation due</p>	<p>December 5, 2008</p> <p>January 5, 2009</p>
<p>Co-op Staff considers comments, if any, and PURPA EISA analysis, and prepares a recommendation for the board in the form of a Proposed Determination on PURPA EISA Standards as described in the resolution</p>	<p>December 5, 2008, to February 3, 2009</p>
<p>Co-op Staff posts Proposed Determination on co-op web site and submits proposal to board for consideration at February board meeting</p>	<p>February 17, 2009</p>
<p>Co-op Staff presents Proposed Determination to board and board discusses and approves proposal with any board changes</p>	<p>February 24, 2009 Board Meeting</p>
<p>Co-op Staff sends approved Proposed Determination to any interested participants and posts the approved proposal on the co-op's website with 10 day notice of hearing and opportunity to comment on the proposal at the hearing; Staff schedules court reporter for or arranges audio recording of hearing</p>	<p>February 27, 2009</p>
<p>Public hearing and opportunity to comment on Proposed Determination orally or in writing and to question Co-op Staff, consultants, and participants</p>	<p>March 19, 2009</p>
<p>After considering comments on Proposed Determination at hearing, Co-op Staff submits final recommendation to board, posts final recommendation on web site, and sends to interested participants</p>	<p>April 21, 2009</p>

Board considers Staff's final recommendation and makes final determination on PURPA EISA Standards at board meeting	April 28, 2009 Board Meeting
Co-op Staff finalizes board's written determination, submits to <i>Texas Co-op Power</i> for publication in next available issue, and posts determination on co-op web site	By May 12, 2009